

Submittal Reference #: ADV-0237-T-MAR-AR-1008-00	Date: 03.05.2025
Project Name: Package 5 – Building Renovations	Contractor: Advanced Construction for Cont. Co.,
RAC Project Manager: Mohammed A. Alqhatani	Consultant: W S P



Submittal Details (by the Contractor)

Type of Submittal:

<input checked="" type="checkbox"/> Material	<input type="checkbox"/> Shop Drawings	<input type="checkbox"/> Design Drawings	<input type="checkbox"/> Test Report	<input checked="" type="checkbox"/> Manufacturer's Data
<input type="checkbox"/> Method Statement	<input type="checkbox"/> Prequalification	<input type="checkbox"/> As- Built Drawings	<input type="checkbox"/> Sample	<input checked="" type="checkbox"/> Catalogues
<input type="checkbox"/> Others: Tools & Equipment List				

Discipline:

<input checked="" type="checkbox"/> Architectural	<input type="checkbox"/> Civil/ Structure	<input type="checkbox"/> Mechanical	<input type="checkbox"/> Electrical	<input type="checkbox"/> Project Controls	<input type="checkbox"/> General
---	---	-------------------------------------	-------------------------------------	---	----------------------------------

Submittal Description:

#	Description	Revision #	Date	Copies
1	Prefab security guard room – Kitchen Cabinet + Corian Top & Accessories From DuVolks Interior Co.	00	03.05.2025	01

For the Contractor: Engr. Evern Sisman Designation: Project Manager Signature & Stamp:



Documents Review (by RAC's Execution Team)

Accepted Rejected

Reviewed by: _____ Date: _____ Signature: _____

Technical Review (by RAC's Engineering / Execution Team)

A: Approved B: Approved as Noted C: Revise & Resubmit D: Rejected

- 1- The thickness should be as per project BOQ.
2- Contractor to follow KKIA standards, approved method statement and manufacturer recommendations / instructions of installation.

Reviewed by: _____ Date: _____ Signature: _____

Approved by: Ahmed Alharthi Date: 12/05/2025 Signature: Ahmed



Approval shall not relieve Contractor of his liabilities under the Contract or constitute authorization of any change to Contract Documents.